Calendar

Legenda	
WORK	NO WORK

RISORSE	LUN November 13, 2023	MAR November 14, 2023	MER November 15, 2023	GIO November 16, 2023	VEN November 17, 2023	SAB November 18, 2023	DOM November 19, 2023
Lemmo F.					Project Planning		Project Planning
Luongo L.					Project Planning		Project Planning
Monda F.					Project Planning		Project Planning
Vitali M.					Project Planning		Project Planning

RISORSE	LUN November 20, 2023	MAR November 21, 2023	MER November 22, 2023	GIO November 23, 2023	VEN November 24, 2023	SAB November 25, 2023	DOM November 26, 2023
Lemmo F.	Project Planning	Project Planning	Consegna Project Planning		Requirements Elicitation		Definizione Use Case
Luongo L.	Project Planning	Project Planning			Use Case Diagrams		Use Case Diagrams
Monda F.	Project Planning	Project Planning			Modello interfaccia		Modello interfaccia
Vitali M.	Project Planning	Project Planning			Requirements Elicitation		Definizione Use Case

RISORSE	LUN November 27, 2023	MAR November 28, 2023	MER November 29, 2023	GIO November 30, 2023	VEN December 1, 2023	SAB December 2, 2023	DOM December 3, 2023
Lemmo F.	Definizione Use Case		Requirements Elicitation e Consegna Requirements Engineering		Definizioni Classe e Class Diagrams		Sequence Diagrams
Luongo L.	Use Case Diagrams		Use Case Diagrams		Definizioni Classe e Class Diagrams		Sequence Diagrams
Monda F.	Modello interfaccia		Modello interfaccia		Definizioni Classe e Class Diagrams		Sequence Diagrams
Vitali M.	Definizione Use Case		Requirements Elicitation		Definizioni Classe e Class Diagrams		Sequence Diagrams

RISORSE	LUN December 4, 2023	MAR December 5, 2023	MER December 6, 2023	GIO December 7, 2023	VEN December 8, 2023	SAB December 9, 2023	DOM December 10, 2023
Lemmo F.	Sequence Diagrams		Ulteriori Diagrammi	Consegna Design	Monitor progress		Monitor progress
Luongo L.	Sequence Diagrams		Ulteriori Diagrammi		Monitor progress		Monitor progress
Monda F.	Sequence Diagrams		Ulteriori Diagrammi		Monitor progress		Monitor progress
Vitali M.	Sequence Diagrams		Ulteriori Diagrammi		Monitor progress		Monitor progress

RISORSE	LUN December 11, 2023	MAR December 12, 2023	MER December 13, 2023	GIO December 14, 2023	VEN December 15, 2023	SAB December 16, 2023	DOM December 17, 2023
Lemmo F.	Monitor progress Functional Tests		Monitor progress Unit Tests	Consegna Testing & Implementation			
Luongo L.	Monitor progress Unit Tests		Monitor progress Functional Tests				
Monda F.	Monitor progress Functional Tests		Monitor progress Unit Tests				
Vitali M.	Monitor progress Unit Tests		Monitor progress Functional Tests				