Project start: **ven, 11/17/2023**

Display week: **1**

TASK	START	END
Planning		
Project Planning	17-Nov	22-Nov
Requirements Engineering		
Requirements Elicitation	23-Nov	25-Nov
Definizione Use Case	26-Nov	27-Nov
Use Case Diagrams	28-Nov	29-Nov
Modello interfaccia	26-Nov	29-Nov
Design		
Definizioni Classe e Class Diagrams	30-Nov	2-Dec
Sequence Diagrams	3-Dec	5-Dec
Ulteriori Diagrammi	6-Dec	7-Dec
Implementation		
Monitor progress	8-Dec	14-Dec
Testing		
Functional Tests	11-Dec	14-Dec
Unit Tests	11-Dec	14-Dec